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Preliminary DC-8 Floorplan 
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Some Open Items 

• Korean Instruments 
– Need to identify/design/build appropriate inlets 
– Close on remaining instrument requirements (rack space, layout, hazards, etc.) 
– Proposed naming scheme (K-XXX) 

• Korean instruments shipment to US? 
• Removing Korean instruments in Korea prior to return transit  

– Should be doable, but need to close on instrument details 
– This would involve depopulating the racks piece-by-piece while remaining on the 

aircraft and capping any inlet/exhaust plumbing 
– Expectation is that it could be done in a single day 
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Lidar Calibrations

Begin KCEAS, DACOM, 
DLH, COLAS, NOxyO3, 

DIAL Install

Begin SAGA, AVOCET, 
ATHOS, LARGE Install

Begin WAS, 4STAR, 
CAFS, K-CIMS, TD-LIF, 

CIT-CIMS Install

Begin CAMS, K-AMS, 
HD-SP2, K-SP2, K-CCN, 

HR-AMS Install

Begin PTR-MS, K-PTR-
MS, GT-CIMS Install
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